

11/18/2009

HUNTERSVILLE NEIGHBORHOOD WATER & SEWER PROJECT,
PHASE V

Pump Station No. 8 Replacement

Project Manager:

Chad Edralin, 757-664-6736

Consultant:

Clark Nexsen, Architecture & Engineering

Construction Inspector:

TBD

Supervisor:

TBD

Project Scope: Sewer gravity main and water main replacement.

PROJECT BUDGET: \$2,000,000

PROJECT STATUS:

Planning: 100% complete

Design: 50% complete

PROJECT SCHEDULE:

Design: Began Summer 2009

Construction: Anticipated Start Summer 2010
Estimated Completion Spring 2011

CONTRACT:

Advertised: TBD

Awarded: TBD

Contractor: TBD

COMMUNITY CONNECTION:

Civic League: Olde Huntersville

Ward: 4

