

11/18/2009

Standby Bypass Pumps Phases 8 & 9

Project Manager: Chad Edralin, 757-664-6736

Consultant:
Clark Nexsen, Architecture & Engineering

Supervisor: TBD

Construction Inspector: TBD

Project Scope: Emergency bypass pumps

PROJECT BUDGETS (approximate values):

\$500,000.00

PROJECT STATUS:

Design: 35% Complete

PROJECT SCHEDULE:

Design: Estimated completion Fall 2009

Construction: Anticipated Start Summer 2010

CONTRACT:

Advertised: TBD

Awarded: TBD

Contractor: TBD

Various Locations

Phase 8, Phase 9 – PS# 15, 23, 32,
33, 91