

NORTHSIDE PUMP STATION #15 SERVICE AREA PHASES 4 & 5 – WATER & SEWER IMPROVEMENTS

Replacement of 5,500 LF of gravity sewer and 5,800 LF of water mains.

COMMUNITY CONNECTION

Ward / Superward: 5 / 6
Civic League: West Ocean View Civic League
Civic League Meetings:
Project Bulletins:

PROJECT STATUS

	<u>Design</u>	<u>Construction</u>
Budget:		\$5,000,000 (both phases)
Contract Amount:	\$299,509	TBD
Start:	Winter 2019	TBD
% Complete:	60%	0%
Finish:	Summer 2020	TBD

PROJECT TEAM

Project Manager: Tiba Salim
Const. Inspector: TBD
Consultant: O'Brien & Gere (Ramboll)
Contractor: TBD

NOTES

Concurrent design for both phases.

