

MAY AVE WATER & SEWER REPLACEMENT

Replacement of approximately 800 LF of gravity sewer and water main.

COMMUNITY CONNECTION

Ward / Superward: 4/7
Civic League: South Brambleton
Civic League Meetings: TBD Next Meeting
Project Bulletins: 3/12/20 Survey

PROJECT STATUS

	<u>Design</u>	<u>Construction</u>
Budget:		TBD
Contract Amount:	\$114,000	TBD
Start:	Winter 2020	Summer 2020
% Complete:	90%	0%
Finish:	Summer 2020	Summer 2021

PROJECT TEAM

Project Manager: Tiba Salim
Const. Inspector: TBD
Consultant: Arcadis
Contractor: TBD

NOTES

