

SURREY CRESCENT WATER MAIN REPLACEMENT

Replacement of 700 LF of water main

COMMUNITY CONNECTION

N/A

PROJECT STATUS

	<u>Design</u>	<u>Construction</u>
Budget:		\$214,886
Contract Amount:	\$50,409	TBD
Start:	Summer 2020	TBD
% Complete:	100%	0%
Finish:	Fall 2020	TBD

PROJECT TEAM

Project Manager:	Jared Givan
Const. Inspector:	TBD
Consultant:	AECOM
Contractor:	East West

NOTES

Other tasks included in design total are: MBWTP tank inspection and report, boundary survey, and easement policy review.

