# Botanical Garden Cobblestone Bridge Replacement

## Project Information

This project will replace the deteriorated bridge structure and repair the adjacent sections of the canal bulkhead.

### Scope of Work

- Realign approach roadway and construct a new concrete bridge
- Replace a section of the canal bulkhead with a tie-back system

## Project Status

Planned

## Project Schedule

Start: Early 2021  
Complete: Late 2022

## Project Cost

$2,500,000

## Construction Impacts

TBD

## Civic League/Task Force

- Superward: 7
- Ward: 4

## Project Contacts

### Project Manager

Tammy Halstead  
tammy.halstead@norfolk.gov  
757-664-4632

### Project Engineer

Paul Britton  
paul.britton@norfolk.gov  
757-664-4605

### Construction Manager

Tyrone Walker  
tyrone.walker@norfolk.gov  
757-664-4615

### Construction Engineer

Moffatt & Nichol

### Construction Contractor

Allen Myers

### Construction Inspector

Duncan Howard  
duncan.howard@norfolk.gov  
757-664-4677

---

Project No. 16193 | Updated October 12, 2020

Department of Public Works • 810 Union St., Suite 700 • Norfolk, VA 23510 • www.norfolk.gov/granbybridge