

BRUCE'S PARK PUMP STATION #152 SERVICE AREA PHASE 4

WATER & SEWER REPLACEMENT

Replacement of approximately 2900 LF of both Gravity Sewer and Water Mains.

COMMUNITY CONNECTION

Ward / Superward: 3 / 7
Civic League: Bruce's Park Civic League
Civic League Meetings: 6/27/19
1/27/22 Virtual meeting via Zoom
6/02/22 via email

Project Bulletins: 8/30/2018 Surveying
2/10/2022 Surveying

PROJECT STATUS

	<u>Design</u>	<u>Construction</u>
Budget:		\$3,675,000
Contract Amount:	\$172,862	
Start:	Fall 2019	TBD
% Complete:	90%	0%
Finish:	Spring 2022	TBD

PROJECT TEAM

Project Manager: Tiba Salim
Const. Inspector: Ryan Hall
Consultant: Bamforth
Contractor: TBD

NOTES

Revised scope.

